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www.stantec.com
License No. F-0672
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ALLA LYUDMIRSKAYA TRAFFIC CONTROL DESIGN ENGINEER

STRATEGIES

MANAGEMENT

KENNETH THORNEWELL, P.E.

JUSTIN BEAVER, P.E.

EXTENSION, AND STRUCTURE
TYPE OF WORK: GRADING, DRAINAGE, PAVING, CULVERT 

LOCATION: BRIDGE No. 46 OVER ENO RIVER ON US 70 BYPASS

CLOSURE/DETOUR OF RIVERSIDE DRIVE ACCESS TO US 70 BYPASS.

ON-SITE DETOUR OF US 70 BYPASS TRAFFIC, LANE CLOSURES, AND A ROAD 

CONSTRUCT PROPOSED US 70 BYPASS BRIDGE AND ROADWAY USING -

TRAFFIC.

CLOSURES, FLAGGING OPERATIONS, AND CONSTRUCTION AWAY FROM 

CONSTRUCT ON-SITE DETOUR FOR US 70 BYPASS USING TEMPORARY LANE -

 

SR 1706 (RIVERSIDE DRIVE) SPECIAL SIGN DESIGNTMP-6A

SR 1706 (RIVERSIDE DRIVE) DETOUR ROUTETMP-6

PHASE IITMP 5-5A

PHASE ITMP-4

TEMPORARY TRAFFIC CONTROL PHASINGTMP-3

TEMPORARY SHORING NOTESTMP-2

GENERAL NOTESTMP-1B

PAVEMENT MARKING SCHEDULE, AND LEGEND
LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS,TMP-1A

MANAGEMENT STRATEGIES
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ROADWAY STANDARD 
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ROADWAY STANDARD DRAWINGS
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DIRECTION OF TRAFFIC FLOW

EXIST. PVMT.

PROPOSED PVMT.

NORTH ARROW

TEMP. SHORING (LOCATION PURPOSES ONLY)

WORK AREA

PAVEMENT REMOVAL

EXISTING LINES

WHITE EDGE LINE

YELLOW EDGE LINE

BROKEN LANE LINES

MINISKIP LANE LINES

DOUBLE YELLOW LINES

GORELINE

STOP BAR

EXISTING PAVEMENT MARKING SYMBOLS (HOLLOW)

PAVEMENT MARKING SYMBOLS

PAVEMENT MARKING ALPHANUMERIC CHARACTERS

BARRICADE (TYPE III)

CONE

DRUM

FLASHING ARROW BOARD

FLAGGER

LAW ENFORCEMENT

TRUCK MOUNTED ATTENUATOR (TMA)

CHANGEABLE MESSAGE SIGN

TEMPORARY CRASH CUSHION

PORTABLE CONCRETE BARRIER

TEMPORARY 

PROPOSEDEXISTING

PORTABLE SIGN

STATIONARY SIGN

STATIONARY OR PORTABLE SIGN

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

TEMPORARY SIGNING

PAVEMENT MARKERS

SIGNALS

PAVEMENT MARKING SYMBOLS

PAVEMENT MARKINGS

GENERAL TRAFFIC CONTROL DEVICES

STD. NO.

CONSIDERED A PART OF THESE PLANS:

DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,

THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS" - 

TITLE

MARKING SCHEDULE
TEMPORARY PAVEMENT

YELLOW DOUBLE CENTER CI

WHITE EDGELINE CA

TYPE 4 - REMOVABLE TAPE (4")

COLD APPLIED PLASTIC PAVEMENT MARKING LINES 

YELLOW DOUBLE CENTER PI

WHITE EDGELINE PA

PAINT PAVEMENT MARKING LINES (4")

SYMBOL           DESCRIPTION

GUARDRAIL END DELINEATION1262.01

GUARDRAIL AND BARRIER DELINEATORS TYPES1261.02

GUARDRAIL AND BARRIER DELINEATOR SPACING1261.01

PAVEMENT MARKINGS - BRIDGES1205.12

PAVEMENT MARKINGS - DIVIDED AND UNDIVIDED ROADWAYS1205.02

PAVEMENT MARKINGS - LINE TYPES AND OFFSETS1205.01

SKINNY - DRUM1180.01

WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION1165.01

FLAGGING DEVICES1150.01

BARRICADES1145.01

DRUMS 1130.01

PORTABLE WORK ZONE SIGNS1110.02

STATIONARY WORK ZONE SIGNS1110.01

TRAFFIC CONTROL DESIGN TABLES1101.11

WARNING SIGNS FOR BLASTING ZONES1101.06

WORK ZONE VEHICLE ACCESSES1101.05

TEMPORARY SHOULDER CLOSURES1101.04

TEMPORARY ROAD CLOSURES1101.03

TEMPORARY LANE CLOSURES1101.02

WORK ZONE ADVANCE WARNING SIGNS1101.01
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GENERAL NOTES
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GENERAL NOTES

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

ENGINEER.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE

OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL

500 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE ENGINEER.

INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS (W8-1) P)

PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC O)

DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE 

AND

ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD WHEN N)

ROADWAY STANDARD DRAWINGS AND TRANSPORTATION MANAGEMENT PLANS.

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE M)

BEGINNING OF CONSTRUCTION.

THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE 

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM L)

SIGNING

PATTERN ALTERATION.

NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC K)

TRAFFIC PATTERN ALTERATIONS

THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS 

AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO E)

GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN D)

NEEDED OR AS DIRECTED BY THE ENGINEER.

PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER 

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING C)

LANE AND SHOULDER CLOSURE REQUIREMENTS

DONE BY THE DEPARTMENT.

PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING H)

GUARDRAIL OR BARRIER.

TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH 

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN G)

REMAIN WITHIN THE CLOSED TRAVEL LANE.

BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT 

TRANSPORTATION MANAGEMENT PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED 

AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF F)

LANE AND SHOULDER CLOSURE REQUIREMENTS (CONT.)

HALF MILE THROUGHOUT THE UNEVEN AREA.

"UNEVEN LANES" SIGNS (W8-11) 500 FT IN ADVANCE AND A MINIMUM OF ONCE EVERY 

OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE WARNING 

DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES J)

AT  NO EXPENSE TO THE DEPARTMENT.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE ENGINEER, 

LIMITS LESS THAN 45 MPH.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED 

LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED 

FOLLOWS: 

PAVEMENT IN AREAS ADJACENT TO AN OPEN TRAVEL LANE THAT HAS A DROP-OFF AS 

BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING I)

PAVEMENT EDGE DROP OFF REQUIREMENTS

NECESSARY TO MAINTAIN INTERSECTION TRAFFIC.

WITH "FLAGGER AHEAD" (W20-7a) AND "BE PREPARED TO STOP" (W3-4) SIGNS AS 

MAINTAINED AT ALL TIMES.  DURING RELOCATION OF STOP SIGNS PROVIDE FLAGGERS 

AS NECESSARY, OR INSTALL REPLACEMENT SUCH THAT THE FUNCTION OF THE SIGN IS 

GUIDE SIGNS).  WHERE CONSTRUCTION AFFECTS THE LOCATION OF A SIGN, RELOCATE 

MAINTAIN ALL EXISTING SIGNING ON PROJECT (WARNING, REGULATORY AND CC)

DIRECTED BY THE ENGINEER.

TO THE POINT THAT FIELD CONDITIONS NO LONGER MEET GUARDRAIL WARRANTS AS 

MAINTAIN EXISTING GUARDRAIL UNTIL PROPOSED FILL SLOPES ARE COMPLETED BB)

ADVISED OF THE ONGOING TRAFFIC OPERATIONS THROUGH THE DIVISION OFFICE.

ENSURE THE OVERSIZE/OVERWEIGHT PERMIT UNIT (919) 662-4320 HAS BEEN AA)

PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MANNER THAT Z)

THE ENGINEER.

PHASING ARE APPROXIMATE (+/-); FIELD ADJUST AS NECESSARY OR AS DIRECTED BY 

ALL DIMENSIONS AND STATIONS IN THE TRANSPORTATION MANAGEMENT PLAN AND Y)

ENGINEER.  USE INCIDENTAL STONE WHEN NECESSARY.

CONTRACT, UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE 

MAINTAIN VEHICULAR ACCESS TO ALL DRIVEWAYS DURING THE LIFE OF THE X)

ALONG UNPAVED AREAS.

IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS TO DELINEATE THE EDGE OF ROADWAY 

ORANGE "PAVEMENT ENDS" SIGNS (W8-3) (500' FT) AND (1000' FT) RESPECTIVELY 

ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7) AND BLACK ON 

TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY THE 

IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE W)

MISCELLANEOUS

OF CHRISTMAS.

WEEK OF CHRISTMAS DAY AND 7:00 P.M. THE FOLLOWING TUESDAY AFTER THE WEEK 

FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY BEFORE THE 8)

P.M. MONDAY.

FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY TO 7:00 7)

TUESDAY.

FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND 7:00 P.M. 6)

THE TUESDAY AFTER INDEPENDENCE DAY.

THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE INDEPENDENCE DAY AND 7:00 P.M. 

INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY; THEN BETWEEN 

INDEPENDENCE DAY AND 7:00 P.M. THE DAY AFTER INDEPENDENCE DAY. IF 

FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE DAY BEFORE 5)

TUESDAY.

FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO 7:00 P.M. 4)

MONDAY.

FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND 7:00 P.M. 3)

MONDAY THEN UNTIL 7:00 P.M. THE FOLLOWING TUESDAY.

P.M. JANUARY 2ND.  IF NEW YEAR'S DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR 

FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31ST TO 7:00 2)

VOLUMES, AS DIRECTED BY THE ENGINEER.

FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC 1)

HOLIDAY

    US 70 BYP. 

ROAD NAME    

 

    EVENTS AS FOLLOWS:

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

4:00 P.M.-7:00 P.M. MONDAY THRU FRIDAY

6:00 A.M.-9:00 A.M. MONDAY THRU FRIDAYUS 70 BYP

DAY AND TIME RESTRICTIONS           ROAD NAME

DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:A)

 TIME RESTRICTIONS

SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE TYPE III BARRICADES WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF R)

(DRUMS)  FOR ADDITIONAL REQUIREMENTS.

REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS 1130 

10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH), EXCEPT 

WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK Q)

TRAFFIC CONTROL DEVICES

THE END OF EACH DAY'S OPERATION.

REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND MARKERS BY V)

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.U)

AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL APPLICATION 

PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A T)

TEMPORARY RAISED        COLD APPLIED PLASTIC, TYPE 4BRIDGE DECK

TEMPORARY RAISEDPAINTRIVERSIDE DRIVE

TEMPORARY RAISEDPAINTUS 70 BYPASS

MARKER              MARKING       ROAD NAME

INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS ON S)

PAVEMENT MARKINGS AND MARKERS

DocuSign Envelope ID: 16891765-5678-4E23-894E-61F4A2CFA5CE
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B-4962

PHASING CONCEPT

TRANSPORTATION MANAGEMENT

SEE SHEET TMP-5

SEE SHEET TMP-5

1TEMPORARY SHORING LOCATION NO.

TEMPORARY SHORING LOCATION NO. 2

ESTIMATED QUANTITY = 389 SQ. FT.

ESTIMATED QUANTITY = 395 SQ. FT.

#027869.

PROFESSIONAL ENGINEER, DAVID L. TEAGUE, LICENSE 

TO WZTC ON AUGUST 23, 2018 AND SEALED BY A 

GEOTECHNICAL ENGINEER. THE DOCUMENT WAS SUBMITTED 

WERE PROVIDED THORUGH A SEALED DOCUMENT FROM THE 

THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET 

1801.01 FOR STANDARD TEMPORARY SHORING. 

STATION 15+34 +/- -LDET-, 18 FT. RT. SEE STANDARD DETAIL NO. 

TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT. TO 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY SHORING FOR 

SOIL, BOULDERS, OR WEATHERED OR HARD ROCK. 

BELOW ELEVATION 495 FT. DUE TO OBSTRUCTIONS, VERY DENSE OR HARD 

18 FT. RT. TO STATION 15+34 +/- -LDET-, 18 FT. RT MAY NOT PENETRATE 

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 

CONDITIONS ENCOUNTERED DURING CONSTRUCTION. 

DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE 

STATION 15+34 +/- -LDET-, 18 FT. RT. THE INFORMATION PROVIDED FOR 

TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT. TO 

LIMITED SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE 

 

DETERMINE ACTUAL SHORING HEIGHTS.

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

GROUNDWATER ELEVATION = 480 FT.

COHESION, c = 0 PSF

 = 30�FRICTION ANGLE, 

’ = 60  PCF�UNIT WEIGHT OF SOIL BELOW WATER TABLE,  

 = 120 PCF�UNIT WEIGHT OF SOIL ABOVE WATER TABLE, 

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

TO STATION 15+34 +/- -LDET-, 18 FT. RT, FOR THE FOLLOWING ASSUMED 

DESIGN TEMPORARY SHORING FROM STATION 14+87 +/- -LDET-, 18 FT. RT. 

SHORING, SEE PLANS AND TEMPORARY  SHORING PROVISION. 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

1801.01 FOR STANDARD TEMPORARY SHORING. 

STATION 18+00 +/- -LDET-, 18 FT. RT. SEE STANDARD DETAIL NO. 

TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT. TO 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY SHORING FOR 

SOIL, BOULDERS, OR WEATHERED OR HARD ROCK. 

BELOW ELEVATION 505 FT. DUE TO OBSTRUCTIONS, VERY DENSE OR HARD 

18 FT. RT. TO STATION 18+00 +/- -LDET-, 18 FT. RT MAY NOT PENETRATE 

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 

CONDITIONS ENCOUNTERED DURING CONSTRUCTION. 

DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE 

STATION 18+00 +/- -LDET-, 18 FT. RT. THE INFORMATION PROVIDED FOR 

TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT. TO 

LIMITED SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE 

DETERMINE ACTUAL SHORING HEIGHTS. 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

GROUNDWATER ELEVATION = 480 FT.

COHESION, c = 0 PSF

 = 30�FRICTION ANGLE, 

 ’ = 60  PCF�UNIT WEIGHT OF SOIL BELOW WATER TABLE, 

 = 120 PCF�UNIT WEIGHT OF SOIL ABOVE WATER TABLE, 

 SOIL PARAMETERS AND GROUNDWATER ELEVATION:

TO STATION 18+00 +/- -LDET-, 18 FT. RT, FOR THE FOLLOWING ASSUMED 

DESIGN TEMPORARY SHORING FROM STATION 17+53 +/- -LDET-, 18 FT. RT. 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 
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PHASE I  (TMP-4) PHASE II  (TMP-5) PHASE III

OF 9 AND SHEET TMP-6.

US 70 BYPASS USING ROADWAY STANDARD DRAWING 1101.03, SHEET 1 

CLOSE -L- AND SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS TO -

SHIFT TRAFFIC ONTO PROPOSED -LDET- IN PHASE II PATTERN-

STANDARD DRAWING 1101.03, SHEET 3 OF 9

AND SIGNING FOR TEMPORARY ONSITE DETOUR PER ROADWAY 

INSTALL TEMPORARY PAVEMENT MARKINGS ALONG -LDET- PER TMP-5 -

CONSTRUCT TIE-IN OF -LDET- TO EXISTING US 70 BYPASS-

STANDARD DRAWING 1101.02 SHEET 1 OF 14:

IN A CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY 

STEP 3:

6:00 A.M.). [SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMGES].

USING WEEKEND ROAD CLOSURE (FRIDAY 7:00 P.M. TO THE FOLLOWING MONDAY 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE I-STEP 3 

14+63±(SEE ROADWAY PLANS).

CONSTRUCT EXTENSION OF EXISTING 4'X6' CULVERT AT -L- STA. -

OF ANCHOR UNIT AT APPROX. -L- STA. 14+60.50).

STA. 15+10.50 (LT). INSTALL TEMP. GREU TL-3 ANCHOR UNIT (FACE 

REMOVE EXISTING GUARDRAIL FROM -L- STA. 12+47.60 (LT) TO -L- -

1101.02 SHEET 1 OF 14.

NEEDED, USING FLAGGING OPERATION PER ROADWAY STANDARD DRAWING 

OVER ENO RIVER. CLOSE THE WESTBOUND LANE OF US 70 BYPASS AS 

BEGIN THE CONSTRUCTION OF -LDET- INCLUDING TEMPORARY STRUCTURE -

AWAY FROM TRAFFIC:

STEP 2:

ROADWAY STANDARD DRAWING 1101.01, SHEET 3 OF 3.

SIGNS ON -L- (US 70 BYPASS) AND SR 1706 (RIVERSIDE DRIVE) PER 

PRIOR TO ANY WORK OPERATIONS, INSTALL WORK ZONE ADVANCE WARNING 

STEP 1:

CLOSE -LDET--

STA. 20+50±

- COMPLETE GUARDRAIL INSTALLATION FROM -L- STA. 20+25± TO -L- 

PATTERN AND OPEN SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS

SHIFT TRAFFIC ONTO PROPOSED -L- (US 70 BYPASS) IN FINAL -

PLAN

PAVEMENT MARKING PLANS AND INSTALL FINAL SIGNING PER SIGNING 

INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN PER -

CONSTRUCT TIE-IN OF -LDET- TO -L- (US 70 BYPASS)-

STANDARD DRAWING 1101.02, SHEET 1 OF 14:

IN A CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY 

STEP 2:

6:00 A.M.). [SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMGES].

USING WEEKEND ROAD CLOSURE (FRIDAY 7:00 P.M. TO THE FOLLOWING MONDAY 

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE II-STEP 2 

INCLUDING THE FINAL LAYER OF SURFACE COURSE.

CONSTRUCT -Y- (RIVERSIDE DR) PROPOSED ROADWAY UP TO BUT NOT -

(FACE OF ANCHOR UNIT AT APPROX. -L- STA. 20+48± LT).

TO -L- STA. 19+98± LT. INSTALL TEMP. GREU-TL-3 ANCHOR UNIT 

CONSTRUCT PARTIAL SECTION OF PROPOSED GUARDRAIL FROM BRIDGE -

DRAWING 1101.02, SHEET 1 OF 14.

CLOSE EASTBOUND LANE OF -LDET- AS NEEDED PER ROADWAY STANDARD 

OVER ENO RIVER AWAY FROM TRAFFIC, USING FLAGGING OPERATION TO 

INCLUDING THE FINAL LAYER OF SURFACE COURSE AND STRUCTURE 

CONSTRUCT -L- (US 70 BYPASS) PROPOSED ROADWAY UP TO BUT NOT -

REMOVE EXISTING -L- (US 70 BYPASS) STRUCTURE OVER ENO RIVER-

INSTALL SHORING LOCATIONS NO. 1 AND NO. 2-

WITH TRAFFIC ON -LDET-:

STEP 1:

SIGNS.

REMOVE ALL TRAFFIC CONTROL DEVICES AND WORK ZONE ADVANCE WARNING 

STEP 3:

(RIVERSIDE DRIVE).

THE PAVEMENT MARKING PLAN (PMP) ON US 70 BYPASS AND SR 1706 

PLACE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS PER 

STANDARD DRAWING 1101.02, SHEET 1 OF 14:

IN A CONTINUOUS OPERATION, USING A FLAGGING OPERATION PER ROADWAY 

STEP 2:

NEEDED PER ROADWAY STANDARD DRAWING 1101.02 SHEET 1 OF 14.

USING FLAGGING OPERATION TO CLOSE WESTBOUND LANE OF -L- AS 

CONSTRUCT REMAINDER OF -L- (US 70 BYPASS) PROPOSED GUARDRAIL, -

REMOVE -LDET- STRUCTURE OVER ENO RIVER AND ROADWAY.-

REMOVE SHORING LOCATIONS NO.1 AND NO.2, AS NEEDED.-

WITH TRAFFIC ON -L- (US 70 BYPASS):

STEP 1:
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TMP-4

PHASE I 

US 70 BYPASS -L-
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-L-

-LDET-

(SEE ROADWAY PLAN)
CONSTRUCT EXTENSION OF EXISTING CULVERT

10

15

20

20

15

10

-L- STA. 23+50.00

END PROJECT TIP B-4962 

-L- STA. 10+50.00

BEGIN PROJECT TIP B-4962 

US 70
 BYPASS

S
R
 1

7
0
6
 (

R
IV
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S
ID

E
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R
IV

E
)

ANCHOR UNIT

INSTALL TEMP. GREU TL-3 

-L- STA. 15+10.50

FROM -L- STA. 12+47.60 TO

REMOVE EXISTING GUARDRAIL 
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TMP-5

PHASE II

US 70 BYPASS -L-

-L-

-LDET-

-Y
-

SEE SHEET TMP-6 FOR DETOUR ROUTE AND SIGNING.

SR 1706 (RIVERSIDE DRIVE) TO REMAIN CLOSED DURING THE DURATION OF THE ON-SITE DETOUR (PHASE II). 

NOTE:

PA

PI

PA

PI

YELLOW DOUBLE CENTER (4"), PAINTPI

WHITE EDGELINE (4"), PAINTPA

YELLOW DOUBLE CENTER CI

WHITE EDGELINE CA

TYPE 4 - REMOVABLE TAPE (4")

COLD APPLIED PLASTIC PAVEMENT MARKING LINES 

YELLOW DOUBLE CENTER PI

WHITE EDGELINE PA

PAINT PAVEMENT MARKING LINES (4")

SYMBOL           DESCRIPTION

CI

CA

10

15

20

20

15

10

-L- STA. 23+50.00

END PROJECT TIP B-4962 

-L- STA. 10+50.00

BEGIN PROJECT TIP B-4962 

US 70
 BYPASS

S
R
 1

7
0
6
 (

R
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E
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S
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E
 D

R
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E
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R
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8
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0
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E
 III B
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W
1
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L
 (
4
8
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x
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4
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R
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C
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ROAD
CLOSED

R11-2 (48'' x 30'')

TYPE III BARRICADE

 USING ROADWAY STANDARD DRAWING 1101.03 SHEET 3 OF 9

INSTALL TEMPORARY ROAD CLOSURE - ONSITE TEMPORARY DETOUR SIGNAGE

2

ROADWAY STANDARD DRAWING 1101.03 SHEET 1 OF 9

USING DETOUR DETAILS ON SHEET TMP-6 AND 

CLOSE SR 1706 (RIVERSIDE DRIVE) EASTERN ACCESS TO US 70 BYPASS 

1

QUANTITY: 389 SQ. FT.

AVERAGE HEIGHT = 8.28 FT 

TO -LDET- STA. 15+34±, 18' RT

-LDET- STA. 14+87±, 18' RT

TEMPORARY SHORING

 

QUANTITY: 395 SQ. FT.

AVERAGE HEIGHT = 8.40 FT 

TO -LDET- STA. 18+00±, 18' RT

-LDET- STA. 17+53±, 18' RT

TEMPORARY SHORING

 

SIGNAGE USING ROADWAY STANDARD DRAWING 1101.03 SHEET 3 OF 9

INSTALL TEMPORARY ROAD CLOSURE - ONSITE TEMPORARY DETOUR 

1
1
'

1
1
'

1
1
'

1
1
'

 UNIT

INSTALL TEMP. GREU-TL-3 ANCHOR

 BRIDGE TO -L- STA. 19+98± LT

 PROPOSED GUARDRAIL FROM

CONSTRUCT PARTIAL SECTION OF
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TMP-6

ACCESS WILL BE PROVIDED BY THE WESTERN ACCESS OF SR 1706 (RIVERSIDE DRIVE) TO US 70 BYPASS.

SR 1706 (RIVERSIDE DRIVE) TO REMAIN CLOSED DURING THE DURATION OF THE ON-SITE DETOUR (PHASE II). 

NOTE:

-L
D

E
T
-

-Y-

DETOUR ROUTE

SR 1706 (RIVERSIDE DRIVE)

= DETOUR ROUTE

SR 1706 (RIVERSIDE DRIVE)

M
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 C
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T

SR 1706 (RIVERSIDE DRIVE)
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R11-2 (48'' x 30'')

TYPE III BARRICADE
W1-6L (48" x 24")
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-L- STA. 10+50.00

BEGIN PROJECT TIP B-4962 

 EASTERN ACCESS TO US 70 BYPASS

CLOSE SR 1706 (RIVERSIDE DRIVE)

21''x15''
M6-1

24"X12"
M4-8DETOUR
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D

2
4
"X

1
8
"

M
4
-8

a

ROADWAY STANDARD DRAWING 1101.03 SHT 1 OF 9

INSTALL ROAD CLOSURE BEYOND DETOUR POINT PER 
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TMP-6A

SPECIAL SIGN DESIGN

SR 1706 (RIVERSIDE DRIVE)

4.45" 39.1" 4.45"

4'-0"

3.5"

5"C

3.5"

3.5"

5"C

3.5"

1
'-

0
"

BORDER

R=1.5"

TH=0.44"

IN=0.375"

HTSYMBOL X WIDY

HEIGHT:

SIGN NUMBER:

TYPE:

QUANTITY:

SIGN WIDTH:

TOTAL AREA:

BORDER TYPE:

RECESS:

WIDTH:

RADII:

COPY COLOR:

BACKG COLOR:

CHECKED BY:

DESIGN BY:

PROJECT ID:

LENGTH:

NORTH CAROLINA D.O.T. SIGN DETAIL

LETTER POSITIONS

STATIONARY

SEE PLANS

4'-0"

1'-0"

4.0 Sq.Ft.

RECESSED

0.375"

0.44"

1.5"

Black

Orange

Letter spacings are to start of next letter
Text Length

Series/Size

Spacing Factor is 1 unless specified otherwise

Traffic Control Sign DesignsFILENAME:

Aug 21, 2018

MAT'L:

 

 

0.125" (3.2 mm) ALUMINUM

SD-1
JH

LOCATION:

B-4962

Location Description

RMM DIVISION:

DATE:

7

NOTES:

   reflective sheeting.

2. Background shall be Grade "B", fluorescent orange, 

   non-relfective, black sheeting.

1. Legend and border shall be shall be direct applied, 

No. Z BARS:
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